GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department –0.50% QC charges – SPSR Nellore - Package/QC Building/01 (2 works) - Construction of District Quality control lab at Nellore and Construction of Vigilance and Quality control sub division office building at Nellore – Extension of Agreement Time up to 09-12-2016 for a period of (156) days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 959 Dated: 06-12-2016.

Read the following:-

1. GO.Rt.No.37, PR&RD (Progs.II) Dept., dt:13.01.2015.
2. G.O.Rt.No.560, PR&RD (Progs.II) Dept., dt:04.06.2015
3. From the CE., PR., Lr.No.AEE5/CE PR/NLR/QC Buildings/2016, dt:01.09.2016.

--00--

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj Engineering Department, Andhra Pradesh in his letter 3rd read above, Government, after careful examination of the proposal, hereby accord extension of agreement time up to 09.12.2016 for a period of (156) days without penalty in respect of the works "Construction of District Quality control lab at Nellore and Construction of Vigilance and Quality control sub division office building at Nellore in SPSR District under 0.50% QC charges.

2. The Chief Engineer, Panchayat Raj Engineering Department, Andhra Pradesh shall take further necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DINESH KUMAR
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer Panchayat Raj Engineering Department,
Andhra Pradesh, Vijayawada.
The Superintendent Engineer, Panchayat Raj, SPSR Nellore District.
Copy to:
PS to Minister (PR, RWS & NREGS)
PS to SPl.CS (PR&RD).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER